Gantt Charts/Week Plans (Due week 7)

Initial Chart



PlantUML Code

@startgantt
Project starts the 2024/09/30
-- Research and Planning --
[Choose Collaborative Tools - Everyone] starts 2024/09/30 and ends 2024/10/4
[Choose IDE and Game Engine - Aaron & Will] starts 2024/09/30 and ends 2024/10/4
[Initial Gantt Chart - Meg] starts 2024/10/05 and ends 2024/10/10
[Risk Planning - Alex] starts 2024/10/05 and ends 2024/10/10
[Methods Deliverable - Meg & Maksim] starts 2024/10/11 and ends 2024/10/27
[Risk Assessment Deliverable - Alex & Meg] starts 2024/10/11 and ends 2024/10/27
[Deliverable Editing - Meg] starts 2024/10/28 and ends 2024/11/8

-- Requirements Elicitation --
[Interview Question Gathering - Everyone] starts 2024/10/4 and ends 2024/10/6
[Interview - Everyone] starts at 2024/10/7
[Interview - Everyone] starts at [Interview Question Gathering - Everyone]'s end
[Requirements Gathering - Jade, Arun, Aaron, Will] starts at [Interview - Everyone]'s end
[Requirements Gathering - Jade, Arun, Aaron, Will] ends 2024/10/10
[Requirements Deliverable - Jade, Arun, Alex] starts 2024/10/8 and ends 2024/10/27

-- Architecture --
[UML Diagrams - Maksim & Arun] starts 2024/10/11 and ends 2024/10/18
[Architecture Deliverable - Maksim, Arun, Aaron, Will] starts 2024/10/14 and ends 2024/11/03

-- Implementation --

[Implementation - Aaron, Will] starts 2024/10/19 and ends 2024/11/8
[Implementation Document - Aaron, Will] starts 2024/11/4 and ends 2024/11/8
[Website - Maksim] starts 2024/11/4 and ends 2024/11/9

[Internal Deadline] starts 2024/11/8 and is colored in LightYellow/Maroon
[Due Date] starts 2024/11/11 and is colored in LightYellow/Maroon

2024/09/30 is colored in Salmon
2024/10/7 is colored in Salmon
2024/10/14 is colored in Salmon
2024/10/21 is colored in Salmon
2024/10/28 is colored in Salmon
2024/11/4 is colored in Salmon
2024/11/11 is colored in Salmon
@endgantt

Week 1

Research

- Game engine
- Methodologies
- Version Control
- UML

Decided on Google Docs for document sharing
Github for version control and implementation
Whatsapp and Discord for communication

Week 2

Interview

- Come up with a list of questions
- Book a time for the interview

Defined roles within the group, leads and helpers for each part of the project



Week 3

Stakeholder interview
Coming up with risks, reqs
Focused on responsibility driven design and began to focus on architecture



Week 4

Start implementation
Make some initial UML diagrams


Sep
October 2024
November 2024
Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo
30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11
Research and Planning
Choose Collaborative Tools - Everyone
Choose IDE and Game Engine - Aaron & Will
Initial Gantt Chart - Meg
Risk Planning - Alex
Methods Deliverable - Meg & Maksim
Risk Assessment Deliverable - Alex & Meg
Deliverable Editing - Everyone
Requirements Elicitation
Interview Question Gathering - Everyone
Interview - Everyone
Requirements Gathering - Jade, Arun, Aaron, Will
Requirements Deliverable - Jade, Arun, Alex
Architecture
UML Diagrams - Maksim & Arun
Architecture Deliverable - Maksim, Arun
Implementation
Implementation - Aaron, Will
Implementation Document - Aaron,
Website - Maksim
Internal Deadline
Due Date

Week 5


Sep
October 2024
November 2024
Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo Tu We Th Fr Sa Su Mo
30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11
Research and Planning
Choose Collaborative Tools - Everyone
Choose IDE and Game Engine - Aaron & Will
Initial Gantt Chart - Meg
Risk Planning - Alex
Methods Deliverable - Meg & Maksim
Risk Assessment Deliverable - Alex & Meg
Deliverable Editing - Everyone
Requirements Elicitation
Interview Question Gathering - Everyone
Interview - Everyone
Requirements Gathering - Jade, Arun, Aaron, Will
Requirements Deliverable - Jade, Arun, Alex
Architecture
UML Diagrams - Maksim & Arun
Architecture Deliverable - Maksim, Arun
Implementation
Implementation - Aaron, Will
Implementation Document - Aaron, Will
Website - Maksim
Internal Deadline
Due Date

Consolidation Week




```
@startgantt
<style>
ganttDiagram {
  task {
    BackGroundColor GreenYellow
    LineColor Green
    unstarted {
      BackGroundColor GreenYellow
      LineColor Black
    }
  }
}
</style>

Project starts the 2024/09/30
-- Research and Planning --
[Choose Collaborative Tools - Everyone] starts 2024/09/30 and ends 2024/10/4
[Choose IDE and Game Engine - Aaron & Will] starts 2024/09/30 and ends 2024/10/4
[Initial Gantt Chart - Meg] starts 2024/10/05 and ends 2024/10/10
[Risk Planning - Alex] starts 2024/10/05 and ends 2024/10/10
[Methods Deliverable - Meg & Maksim] starts 2024/10/11 and ends 2024/10/27
[Risk Assessment Deliverable - Alex & Meg] starts 2024/10/11 and ends 2024/10/27
```

[Deliverable Editing - Everyone] starts 2024/10/28 and ends 2024/11/8

-- Requirements Elicitation --
[Interview Question Gathering - Everyone] starts 2024/10/4 and ends 2024/10/6
[Interview - Everyone] starts at 2024/10/7
[Interview - Everyone] starts at [Interview Question Gathering - Everyone]'s end
[Requirements Gathering - Jade, Arun, Aaron, Will] starts at [Interview - Everyone]'s end
[Requirements Gathering - Jade, Arun, Aaron, Will] ends 2024/10/10
[Requirements Deliverable - Jade, Arun, Alex] starts 2024/10/8 and ends 2024/10/27

-- Architecture --
[UML Diagrams - Maksim & Arun] starts 2024/10/11 and ends 2024/10/24
[Architecture Deliverable - Maksim, Arun] starts 2024/10/14 and ends 2024/11/03

-- Implementation --

[Implementation - Aaron, Will] starts 2024/10/19 and ends 2024/11/8
[Implementation Document - Aaron, Will] starts 2024/11/4 and ends 2024/11/8
[Website - Maksim] starts 2024/11/4 and ends 2024/11/9

[Internal Deadline] starts 2024/11/8 and is colored in LightYellow/Maroon
[Due Date] starts 2024/11/11 and is colored in LightYellow/Maroon

2024/09/30 is colored in Salmon
2024/10/7 is colored in Salmon
2024/10/14 is colored in Salmon
2024/10/21 is colored in Salmon
2024/10/28 is colored in Salmon
2024/11/4 is colored in LightBlue
2024/11/11 is colored in Salmon

[Choose Collaborative Tools - Everyone] is 100% complete
[Choose IDE and Game Engine - Aaron & Will] is 100% complete
[Initial Gantt Chart - Meg] is 100% complete
[Risk Planning - Alex] is 100% complete
[Methods Deliverable - Meg & Maksim] is 100% complete
[Risk Assessment Deliverable - Alex & Meg] is 100% complete
[Deliverable Editing - Everyone] is 50% complete

[Interview Question Gathering - Everyone] is 100% complete
[Interview - Everyone] is 100% complete
[Requirements Gathering - Jade, Arun, Aaron, Will] is 100% complete
[Requirements Deliverable - Jade, Arun, Alex] is 100% complete

[UML Diagrams - Maksim & Arun] is 100% complete
[Architecture Deliverable - Maksim, Arun] is 100% complete
[Implementation - Aaron, Will] is 75% complete
[Implementation Document - Aaron, Will] is 20% complete

[Website - Maksim] is 0% complete
@endgantt

Week 6